Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14543-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0020

Date: 04/06/2015
Page 1 of 5

Pay Period:

Contract Location: Time Allowed: 1047 Days
US 80/SR 26 OVER THE OGEECHEE RIVER. Elapsed Calender Days: 631 Days
Percent Time: 60.27
District: 5 Area: 06
Contractor:

GREGORY BRIDGE COMPANY Date Let: 05/17/2013

P. 0. BOX 3355 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/09/2013

EATONTON GA 31024-3355 Date Work Began: 08/20/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/20/2016

Surety Co: HARTFORD ACCIDENT AND INDEMNITY COMPANY

Current Contract Amount $8,370,752.58 Counties:

Original Contract Amount $8,242,911.90 Bryan Effingham

Funds Available $4,385,943.24

Percent Complete 45.53%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
533145- $8,370,752.58 $8,242,911.90 $4,385,943.24 47.60% $401,835.94

Chief Engineer

02/28/2015
to 03/31/2015
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02/28/2015
to 03/31/2015

Project Number:

Federal State Project Number:

533145-

US 80/SR 26 - BRIDGE CNST

BRST0-0005-05(047)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$3,048,640.35 $2,678,166.59
$762,160.10 $669,541.66
$3,810,800.45 $3,347,708.25
$174,008.89 $235,265.15
$3,984,809.34 $3,582,973.40
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,984,809.34 $3,582,973.40

Total Payable:

This Estimate

$370,473.76
$92,618.44
$463,092.20
($61,256.26)
$401,835.94
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$401,835.94



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14543-13-000-0 Estimate Number: 0020

Date: 04/06/2015

Page 3 of 5

Pay Period: 02/28/2015
to 03/31/2015

Project Number 533145-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 150-1000 TRAFFIC CONTROL - LS 1.000 .667
25000.000 .01
678 $275.00 $16,950.00
BRST0-0005-05(047)
Category Amount: $275.00 $16,950.00
Category Number: (0020 CULVERT
0105 207-0203 FOUND BKFILL MATL, TP II CcYy 61.000 61.186
66.780 .000
61.186 $.00 $4,086.00
Category Amount: $0.00 $4,086.00
Category Number: 0030 EROSION CONTROL
0140 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 244.000 300.675
22.820 .000
300.675 $.00 $6,861.40
0177 170-1000 FLOATING SILT RETENTION BARRIER LF .000 1,120.000
15.230 100.000
1,220.000 $1,523.00 $18,580.60
CO #2 (ECTC FANo 1)
Category Amount: $1,523.00 $25,442.00
Category Number: (0050 DRAINAGE
0290 441-0050 CONC SLOPE DRAIN SY 46.000 60.050
75.000 .000
60.050 $.00 $4,503.75
Category Amount: $0.00 $4,503.75
Category Number: (0070 BRIDGE NO 1
0521 520-2216 PILING, PSC, 16 IN SQ LF .000 1.250
43.500 .000
1.250 $.00 $54.38

PILE CUTOFF - Piling, PSC, 16 IN SQ



Rpt-ID: RCPESPRJ Georgia Date: 04/06/2015
User: vepps Department of Transportation Page 4 of 5
Estimate Summary By Project
Contract ID: B14543-13-000-0 Estimate Number: 0020 Pay Period: 02/28/2015
to 03/31/2015
Project Number 533145-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 BRIDGE NO 1
0526 520-2218 PILING, PSC, 18 IN SQ LF .000 80.720
43.500 .000
80.720 $.00 $3,511.32
CUT OFF
0562 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 A74
1430000.000 157
.331 $224,510.00 $473,330.00
1
0563 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 217
365500.000 .156
373 $57,018.00 $136,331.50
1
Category Amount: $281,528.00 $613,227.20
Category Number: (0080 BRIDGE NO 2
0580 500-3101 CLASS A CONCRETE CcYy 53.000 .000
550.000 52.100
52.100 $28,655.00 $28,655.00
0585 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 883.000 .000
92.500 882.550
882.550 $81,635.88 $81,635.88
2
0590 511-1000 BAR REINF STEEL LB 5,888.000 .000
0.790 5,888.000
5,888.000 $4,651.52 $4,651.52
0595 520-2216 PILING, PSC, 16 IN SQ LF 185.000 .000
58.000 225.000
225.000 $13,050.00 $13,050.00
0600 520-2218 PILING, PSC, 18 IN SQ LF 230.000 .000
58.000 225.000
225.000 $13,050.00 $13,050.00
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Pay Period:

02/28/2015

to 03/31/2015

Project Number 533145-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 BRIDGE NO 2
0605 520-3216 TEST PILE, PSC, 16 IN SQ EA 1.000 .000
5000.000 1.000
1.000 $5,000.00 $5,000.00
0610 520-3218 TEST PILE, PSC, 18 IN SQ EA 1.000 .000
5500.000 1.000
1.000 $5,500.00 $5,500.00
0625 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,655.000 .000
60.000 416.227
416.227 $24,973.62 $24,973.62
0630 603-7000 PLASTIC FILTER FABRIC SY 1,655.000 .000
3.000 416.227
416.227 $1,248.68 $1,248.68
0635 500-1006 SUPERSTR CONCRETE, CL AA, BRNO - LS 1.000 .000
185000.000 .010
.010 $1,850.00 $1,850.00
2
0640 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .000
50500.000 .003
.003 $151.50 $151.50
2
Category Amount: $179,766.20 $179,766.20
Category Number: (0060 UTILITIES
0690 665-0015 STEEL GAS MAIN - LF 3,100.000 3,329.000
54.290 .000
3,329.000 $.00 $180,731.41
4 IN
Category Amount: $0.00 $180,731.41
Project Total Amount: $463,092.20 $3,810,800.45



